Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352
05-AMRC-0261 MAY 11 2005
Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.

Richland, WA 99354
Dear Mr. Wilson;

REQUEST FOR TRI-PARTY AGREEMENT MILESTONES M-081-10-T01 AND
M-092-10 DUE DATE EXTENTION

Attached are signed copies of Change Control Forms, Change Numbers M-81-05-01 and M-92-
05-01. The Change Control Forms request an extension to the due dates for Tri-Party Agreement -
Milestones M-081-10-T01, Submit Final Sodium Disposition Evaluation Report, and M-092-10,
Submit Hanford Site Sodlum Disposition Evaluation Report to Ecology. The attached Change
Conirol Forms provide the justification for the changes.

The changes have been discussed and agreed to with members of your staff. Please sign the
attached forms and return the original copies to this office. If you have any questions, please
contact me or your staff may contact Leif Erickson on (509) 376-7272.

Sincerely,

(). Adil
Keith A° ch1

AMRC:RAA Manager
Attachments

D. B. Bartus, EPA

R. F. Bond, Ecology

N. Ceto, EPA

L. J. Cusack, Ecology
D. A. Faulk, EPA

M. L. Goldstein, EPA
R. E. Piippo, FHI
Admin Record, H6-08



Change Number

Federal Facility Agreement and Consent Order

Change Control Form

Date
May 11, 2005

M-81-03-01 . Do not use blue ink, Type or print using black ink.
Originator Phone
K. A. Klein (509) 376-7395

Class of Change

[ 11- Signaiories

[ X 11l - Executive Manager

[ ]I - Project Manager

Change Title

Hanford Site final sodium disposition evaluation report target date M-81-10-T01 due date modification

Description/Justification of Change

This change extends the completion date for M-81-10-T01.

M-081-10-T01

* Submit Final Sodium Disposition Evaluation Report

07/31/07

The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the-
option for the disposition of the sodium coolant used at FFTFE and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and .

publication of ROD.

The rational for the due date is predicated on submittal of the report six months following the expected publication of

the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

Approved Disapproved
DOE Date

Approved Disapproved
EPA Date :

Approved Disapproved
Ecclogy Date




Change Number Federal Facility Agreement and Consent Order Date
Change Control Form ' May 11, 2005
M*QZ-OS-OI Do not use blue ink. Type or print using black ink.
Originator ' Phone
K. A. Klein ‘ (509) 376-7395
Class of Change
[ ]11- Signatories [ X111 - Executive Manager [ 11t - Project Manager

Change Title _
Hanford Site sodium disposition evaluation report interim milestone M-92-10 due date modification

Description/Justification of Change
This change extends the completion date for M-92-10,

M-092-10 Submit Hanford Site sodium disposition evaluation report to Ecology . -(69/30/2005)
07/31/07

The FFTF Decommissioning Environmental Impact Staterent (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized prior to corpletion of the NEPA process which includes public review and comment of the EIS and
publication of ROD.

The rational for the due date is predicated on submittal of the report six months following the expected pubhcatlon of
the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals
‘ Approved Disapproved
DOE Date
Approved Disapproved
EPA Date i
Approved Disapproved
Ecology : Date - .
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